Annual Infrastructure Report 2011, January 15, 2012 by unknown
In accordance with the Code of Iowa, Sections 8.57 and 8A.321, this annual report summarizes the status of all ongoing building-related projects for which appropriations  from the
Rebuild Iowa Infrastructure Fund, the Vertical Infrastructure Fund, Ijobs or the Tobacco Settlement Trust Fund have been made to the Department of Administrative Services.
The report includes projects for which funding reverted in 2011 as well as ongoing projects. It includes infrastructure appropriations for building-related projects only.
Major Maintenance
Description of the Work:
Major maintenance; health, safety, loss of use; and Americans with Disabilities Act deficiencies at the Capitol Complex and statewide for twelve 
agencies and divisions participating in the Vertical Infrastructure Program in collaboration with the Governor's Vertical Infrastructure Advisory 
Committee, including the Department of Administrative Services; the Department of Commerce, Alcoholic Beverages Division; the Department of 
Corrections; the Department of Cultural Affairs; the Department of Education, including Iowa Public Television and Iowa Vocational Rehabilitation 
Services; the Department of Human Services; Iowa Law Enforcement Academy; the Department of Public Safety; Terrace Hill; Iowa Veterans Home and 
Iowa Workforce Development. The advisory committee meets on a regular basis to review the progress of the work and to make recommendations 
on procedures and priorities. Additional information on major maintenance projects is available in the advisory committee's Thirteenth Annual Report 
to the Governor, dated December 15, 2011.
Progress of the Work:
Work is on-going and many projects have been completed. Refer to the Vertical Infrastructure Advisory Committee's Thirteenth Annual Report to the 
Governor dated December 15, 2011 for additional information.
Estimated Completion Date:
Completion dates for individual projects vary. It is anticipated that final completion of all work will correspond with reversion dates.
Total Estimated Cost:  $78,264,841
Total estimated cost represents major maintenance appropriations since 2007. Additional funding sources include agency operations funds for specific
projects. $18 of the 2007 appropriation reverted. Much of the $15,005,731 available balance is allocated to specific projects but not yet contracted.
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Financial Summary for Major Maintenance:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2007 VIF 0099-335-022T-22T7 6/30/2011 $50,000,000 $3,265,452 $53,265,452 $53,265,434 $53,265,434 $0 $18 
2009 RIIF 0017-335-0R52-R529 6/30/2012 $2,000,000 $1,246,878 $3,246,878 $2,158,079 $2,087,789 $70,290 $811,068 
2009 RBCF 0433-335-0C99-0C99 6/30/2013 $6,310,252 $85,310 $6,395,562 $6,363,261 $4,315,711 $2,047,550 $32,301 
2009 RBCF 0433-335-0C99-T099 6/30/2013 $8,314,671 $0 $8,314,671 $1,194,588 $1,166,175 $28,412 $7,120,084 
2010 RBCF 0433-335-0C99-0C99 6/30/2014 $3,000,000 $0 $3,000,000 $0 $0 $0 $3,000,000 
2012 RBCF 0433-335-064T 6/30/2015 $500,000 $0 $500,000 $0 $0 $0 $500,000 
2012 RBC2 006D-335-070T 6/30/2015 $2,020,000 $0 $2,020,000 $0 $0 $0 $2,020,000 
2009 TSTF II 0942-335-M942 N/A $970,310 $0 $970,310 $0 $0 $0 $970,310 
2009 TSTF II 0198-335-M198 N/A $551,968 $0 $551,968 $0 $0 $0 $551,968 
Total for Major Maintenance: $73,667,201 $4,597,641 $78,264,841 $62,981,362 $60,835,110 $2,146,251 $15,005,731
Routine Maintenance
Description of the Work:
Routine, recurring and preventative maintenance for state-owned facilities at the Capitol Complex and statewide for twelve agencies and divisions
participating in the Vertical Infrastructure Program in collaboration with the Governor's Vertical Infrastructure Advisory Committee.
Progress of the Work:
All funds were distributed to agencies on a square foot basis. No new funds were received in FY2011 or 2012.
Estimated Completion Date:
All funds have been transferred to agencies, except for $1.6 million of the FY2009 appropriation, which was transferred to the Jumpstart House
Assistance Program. No funds were appropriated in FY2011.
Total Estimated Cost: $11,000,000
Financial Summary for Routine Maintenance:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-0R17-0R17 6/30/2011 $5,000,000 $0 $5,000,000 $5,000,000 $5,000,000 $0 $0 
2009 RIIF 0017-335-0R17-R179 6/30/2012 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $0 $0 
2010 RIIF 0017-335-0R17-R170 6/30/2013 $3,000,000 $0 $3,000,000 $3,000,000 $3,000,000 $0 $0 
Total for Routine Maintenance: $11,000,000 $0 $11,000,000 $11,000,000 $11,000,000 $0 $0
$84,667,201 $4,597,641 $89,264,841 $73,981,362 $71,835,110 $2,146,251 $15,005,731
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Capitol Interior and Exterior Restoration
Description of the Work:
On-going interior and exterior restoration of the State of Iowa’s Capitol, a building on the National Register of Historic Places. More specifically, the 
intent of this project is to bring the Capitol in line with the evolving State of Iowa Building Code and to restore the Capitol’s historic look as one of 
Iowa’s greatest landmarks.
Progress of the Work:
In the center of the 1st floor rotunda, installed a replica of the original glass floor (the floor was replaced in 1915 by a handrail). To minimize potential
damage to recently restored restoration painting in the public corridors from the build-up of condensation, installed a new air handling unit in attic 
dedicated to delivering conditioned air to public corridors on ground, 1st, 2nd and 3rd floors. This will also enhance comfort to occupants and help 
alleviate other problems like doors sticking in the summer. To eliminate any tripping hazards and ADA issues, replaced the existing drop cords on the 
floor of the Law Library with hard wired electrical outlets routed under the floor. To minimize water damage from clogged AC units in various rooms, 
installed a large filter as the Capitol Complex chilled water system enters the Capitol. Installed 20 fan coil units on the ground, first, and second 
floors to increase ventilation. Removed redundant mechanical piping from the southwest corner of the Attic to eliminate numerous water leaks.
With remaining funding, DAS plans to complete an HVAC project for the law library rare books collection to control temperature and humidity levels, 
add computer lightning protection to the attic, replace lights in the Senate chamber, improve access on the South lawn and restore concrete panels
on the North side.
Estimated Completion Date:  December 2012
Total Estimated Cost:   $13,256,768
Financial Summary for Capitol Interior and Exterior Restoration:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-017T-17T8 6/30/2011 $6,300,000 $56,768 $6,356,768 $6,356,768 $6,356,768 $0 $0 
2009 RIIF 0017-335-017T-17T9 6/30/2012 $1,900,000 $0 $1,900,000 $1,890,966 $1,890,966 $0 $9,034 
2010 RIIF 0017-335-017T-CA10 6/30/2013 $5,000,000 $0 $5,000,000 $4,641,600 $4,395,055 $246,545 $358,400 
Total for Capitol Interior and Exterior Restoration: $13,200,000 $56,768 $13,256,768 $12,889,334 $12,642,789 $246,545 $367,434
Infrastructure Appropriations for Capitol Complex Facilities
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Wallace Building Short Term Renovation
Description of the Work:
Removal of the parking deck, tenant improvements, life safety improvements and modifications to atrium heating, ventilation and air
conditioning system.
Progress of the Work:
The parking deck has been removed and replaced by a surface parking lot. Replacement of fire alarm system components and replacement of smoke
detectors in the ductwork is complete. Other improvements, including tenant improvements on the first floor, are on hold pending further direction
from the legislature on the building's future.
Estimated Completion Date:  August 2013
Schedule to be determined subject to direction on the building's future.
Total Estimated Cost:  $1,500,000
Total cost to be determined subject to direction on the  building's future.
Financial Summary for Wallace Building Short Term Renovation:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 0017-335-019T-WA10 6/30/2013 $1,500,000 $0 $1,500,000 $635,064 $601,304 $33,761 $864,936 
West Capitol Terrace/Removal of Parking Lots 7 & 8
Description of the Work:
Funding has been provided for planning and design, including removal of temporary parking lots 7 and 8 west of the Capitol and replacement with an 
ADA compliant walkway between East 7th and Finkbine, including landscaping to create a major public greenspace at the west entrance to the Capitol
Complex. 
Progress of the Work:
The parking lots were removed in the summer of 2006. Phase 1 work was completed in 2007. Phase 2 work is complete except for the area adjacent to
E. Locust and E. 7th and Pennsylvania Ave. Phase 3 work will begin in 2012, including removal/demolition of the 707 and 709 E. Locust Street structures. 
Completion of Phase 3 is dependent upon additional funding.
Estimated Completion Date: June 2012
Total Estimated Cost:  $1,644,925
Financial Summary for West Capitol Terrace/Removal of Parking Lots 7 & 8:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-014T-14T8 6/30/2012 $1,600,000 $44,925 $1,644,925 $1,407,044 $1,407,044 $0 $237,881 
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Repairs to Parking Lots and Sidewalks
Description of the Work:
Repairs to various parking lots on the Capitol Complex.
Progress of the Work:
Work has been completed on lots 1, 2, 3, 4, 6, 10, 11, 12, 14, 16, 19 and adjacent to the Soldier's and Sailor's monument.
Estimated Completion Date:  August 2011
Total Estimated Cost:  $1,775,307
$4,693 reverted on 6/30/2011.
Financial Summary for Repairs to Parking Lots and Sidewalks:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts Reverted
2008 RIIF 0017-335-012T-12T8 6/30/2011 $1,650,000 $130,000 $1,780,000 $1,775,307 $1,775,307 $0 $4,693 
Electrical Distribution System Upgrade
Description of the Work:
Provide for continued repair, replacement and upgrades to the primary distribution system for the Capitol Complex, including replacement and 
relocation of transformers in the Capitol, full generation for the Capitol Complex and specific generation improvements for Public Health and
Information Technology. When the project is complete, the entire primary loop system will be replaced or upgraded and the complex will have full 
back-up generation.
Progress of the Work:
Primary and alternate feeds from MidAmerican have been replaced. Five emergency generators are operational. Installation of underground ducts for
the electrical loops for the east and west sides of the complex is completed. Installation of secondary feed conduits from transformer pads to main 
distribution panels in buildings is complete. Street light circuit wiring replacement was completed in the Fall 2011. This project replaced the conduit, 
handholes, and wiring serving the existing state owned street lighting. The wiring system is old and has had several failures in the recent past. 
Arc Flash Study for Entire Complex: An arc flash study for the entire Capitol Complex Electrical System and the Ankeny Labs is nearing completion. 
After completion, the Capitol Complex will be up-to-date on NFPA required arc flash protection. Work on several related projects is underway:
installing grounding load-break adapters on all medium voltage transformers on the complex distribution loop to make the system safer to work on,
design and replacement of Grimes parking lot lights, feasibility study on a second back-up energy plant, and generator emissions improvements.
Estimated Completion Date:  August 2012
Ground arrester work will be completed by Summer of 2012; other work will be completed by August 2012.
Total Estimated Cost:  $4,310,960
Infrastructure Appropriations for Capitol Complex Facilities
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Financial Summary for Electrical Distribution System Upgrade:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-020T-20T8 6/30/2011 $3,460,960 $0 $3,460,960 $3,460,960 $3,460,960 $0 $0 
2008 RIIF 0017-335-020T-EL10 6/30/2013 $850,000 $0 $850,000 $303,230 $224,138 $79,092 $546,770 
Total for Electrical Distribution System Upgrade: $4,310,960 $0 $4,310,960 $3,764,190 $3,685,098 $79,092 $546,770
Capitol Complex Alternative Energy System
Description of the Work:
This work is related to conversion of equipment to support the use of alternative energy as recommended by Executive Order #6.
Progress of the Work:
DAS has explored several means of alternative energy for the Capitol Complex: wind, solar photovoltaic , solar thermal, and bio-oil. The recent research
by ISU found it is possible to co-burn bio-oil in boilers with ethanol and natural gas, but the bio-oil fuel is still much more expensive than natural gas. 
Wind, solar photovoltaic and solar thermal are technically feasible, but not cost-effective. DAS plans to contract for an engineer to design efficiency
 improvements to the boilers and chillers so that any future alternative  energy systems would be smaller and less expensive to install and operate.
Estimated Completion Date:   June 2012
Total Estimated Cost:  $ 200,000
Financial Summary for Capitol Complex Alternative Energy System:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF 0017-335-001T-01T9 6/30/2012 $200,000 $0 $200,000 $141,047 $101,366 $39,681 $58,953 
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Property Acquisition and Related Services, including acquisition of Mercy Capitol hospital
Description of the Work:
Fund property acquisition and services related to property acquisition at the Capitol Complex including appraisals and environmental assessments.
Appropriation 058T is specifically for the purchase of the Mercy Capitol hospital building to extend the Capitol Complex footprint and provide
additional short term space for offices and storage needs.
Progress of the Work:
Funds have been used to evaluate properties under consideration and for acquisition. In 2009, the Mercy Capitol hospital (now referred to as the Iowa 
Building) was acquired. Project is closing out.
Estimated Completion Date:  June 2012
Total Estimated Cost:  $5,029,284
$4,060 reverted on June 30, 2011; it is anticipated that all remaining funds will be spent.
Financial Summary for Property Acquisition and Related Services:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-011T-11T8 6/30/2011 $1,000,000 $79,284 $1,079,284 $1,075,224 $1,075,224 $0 $4,060 
2009 RIIF 0017-335-058T-058T 6/30/2012 $3,950,000 $0 $3,950,000 $3,873,085 $3,873,085 $0 $76,915 
Total for Property Acquisition and Related Services: $4,950,000 $79,284 $5,029,284 $4,948,309 $4,948,309 $0 $76,915
Relocation and Leasing Assistance
Description of the Work:
Funding is for move-related expenses, temporary lease costs, tenant improvements at leased locations and other locations and other relocation 
expenses related to renovation of and movement into buildings on the Capitol Complex. This funding enables selected agencies that are currently 
paying for leases off-complex to return to the Capitol Complex. It also allows for the temporary relocation of agencies on the Capitol Complex to 
off-complex locations, as may be required from time to time depending upon changing program needs on and off complex. In 2011, some funds were 
used for tenant improvements at the Mercy Capitol building to enable agencies to return to the Capitol Complex.
Progress of the Work:
Continuing work to return the Iowa College Student Aid Commission from leased space to the Iowa building and miscellaneous improvements 
throughout the building.  Improvements were also made in the basement of the Grimes Building on behalf of the Department of Education.
Estimated Completion Date: June 2012
Leasing and relocation work is on-going and it is expected that the completion of the project(s) will coincide with reversion of the funds.
Total Estimated Cost:  $9,721,079
It is anticipated that the full amount of funds appropriated will be expended.
Infrastructure Appropriations for Capitol Complex Facilities
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Financial Summary for Relocation and Leasing Assistance:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2007 RIIF 0017-335-040T-040T 6/30/2011 $1,824,500 ($356,110) $1,468,390 $1,468,390 $1,468,390 $0 $0 
2008 RIIF 0017-335-0R08-R08x 6/30/2012 $7,449,566 $803,123 $8,252,689 $6,374,838 $6,373,238 $1,600 $1,877,852 
Total for Relocation and Leasing Assistance: $9,274,066 $447,013 $9,721,079 $7,843,228 $7,841,628 $1,600 $1,877,852
Mercy Capitol Operations
Description of the Work:
Funding provides for the essential facility maintenance for the Mercy Capitol site including maintenance engineering, custodial services and 
utilities, primarily from the date of acquisition until the end of FY2011.
Progress of the Work:
DAS began providing these services upon acquisition of the building in mid-December 2009.  As of December 31, 2011 DAS continues to provide these 
services. When FY2011 funding is exhausted, services will be charged to a separate FY2012 appropriation.
Estimated Completion Date:   May 2012
Total Estimated Cost:  $1,622,472
Association fees will supplement this budget as agencies move into the building in FY2010. As of December 31, 2011 state agencies occupied 23,745 sf,
7,157 sf of which is storage space; Mercy Hospital leases 981 sf for a server room; and DMACC leases 14,024 sf for class rooms. The total annual cost
for  operations is estimated at $ 1,228,243. 
Financial Summary for Mercy Capitol Operations:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2010 RIIF 0017-335-0C13-MH10 6/30/2013 $500,000 $9,680 $509,680 $509,680 $509,680 $0 $0 
2011 RIIF 0017-335-0C13-OC13 6/30/2014 $1,083,175 $29,617 $1,112,792 $0 $939,359 $0 $173,433 
Total for Mercy Capitol Operations: $1,583,175 $39,297 $1,622,472 $509,680 $1,449,039 $0 $173,433
Infrastructure Appropriations for Capitol Complex Facilities
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Pedestrian/Utility Tunnel Repairs
Description of the Work:
Planning, design and critical repairs to the pedestrian and utility tunnels on the Capitol Complex. The project funding is part of a proposed 5 year plan.
Progress of the Work:
Work is complete for the most critical components of the project, including 1) installation of fire doors and smoke compartments within the tunnel
system, 2) improvements to the ventilation system serving the Lucas/Capitol tunnel, and 3) installation of a smoke detection/fire alarm system for the 
tunnels. The available balance will fund a study and construction to remove all unused conduit/equipment and a study and design for a barrier wall
 to separate steam lines from pedestrian traffic.
Estimated Completion Date:  August 2012
Funded work will be complete by end of FY2012. Completion of other improvements is dependent upon funding.
Total Estimated Cost:  $1,260,000
Financial Summary for Pedestrian/Utility Tunnel Repairs:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-010T-10T8 6/30/2011 $260,000 $0 $260,000 $260,000 $260,000 $0 $0 
2008 RIIF 0017-335-010T-10T9 6/30/2012 $1,000,000 $0 $1,000,000 $760,842 $703,831 $27,011 $269,158 
Total for Pedestrian/Utility Tunnel Repairs: $1,260,000 $0 $1,260,000 $1,020,842 $963,831 $27,011 $269,158
Central Energy Plant and Facilities Management Center Additions and Improvements
Description of the Work:
This project provides design and construction services for improvements and additions to the Central Energy Plant, the Central Energy Plant cooling 
equipment, and the Facilities Management Center Building.
Progress of the Work:
Completed the Central Energy Plant addition. Expansion of the Facilities Manager Center and façade improvements are waiting on additional funding.
Estimated Completion Date: June 2013
Total Estimated Cost:   $1,627,000
Financial Summary for Central Energy Plant and Facilities Management Center Additions and Improvements:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-0R06-R068 6/30/2011 $998,000 $0 $998,000 $998,000 $998,000 $0 $0 
2010 RIIF 0017-335-0R06-CE10 6/30/2013 $623,000 $6,000 $629,000 $627,932 $582,190 $45,742 $1,068 
Total for CEP and FMC Improvements: $1,621,000 $6,000 $1,627,000 $1,625,932 $1,580,190 $45,742 $1,068
Infrastructure Appropriations for Capitol Complex Facilities
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Install Pre‐Heat Piping ‐ Lucas Building
Description of the Work:
Install heating coils in main air handling units of the Lucas State Office Building.
Progress of the Work:
Work is nearing completion and in close-out phase.
Estimated Completion Date:  June 2012
Total Estimated Cost: $300,000
Financial Summary for Install Pre-Heat Piping - Lucas Building:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 TSTF II 0942-335-002T-02T9 6/30/2012 $300,000 $0 $300,000 $283,595 $283,595 $0 $16,405 
Hoover HVAC Improvements
Description of the Work:
The project is replacing  old pneumatic controls with electronic monitoring. The replacement of this old system will result in greater energy efficiency 
and dependability.
Progress of the Work:
Work is approximately 90% complete.
Estimated Completion Date: August 2013
Total Estimated Cost:  $2,820,000
Financial Summary for Hoover HVAC Improvements:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-0R09-R098 6/30/2011 $1,320,000 $0 $1,320,000 $1,320,000 $1,320,000 $0 $0 
2010 RIIF 0017-335-0R09-H010 6/30/2013 $1,500,000 $0 $1,500,000 $1,214,182 $1,212,979 $1,203 $285,818 
Total for Hoover HVAC Improvements: $2,820,000 $0 $2,820,000 $2,534,182 $2,532,979 $1,203 $285,818
Infrastructure Appropriations for Capitol Complex Facilities
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Hoover Security and Firewall Protection
Description of the Work:
Installation of security and firewalls between elevator lobby and office spaces at 2nd Floor (Attorney General's Office) and 5th Floor (Human Services 
Offices) of Hoover State Office Building.
Progress of the Work:
All work is complete and the project is closed-out.
Estimated Completion Date: June 2011
Total Estimated Cost: $164,385
It is anticipated the remaining $615 will revert on June 30, 2012.
Financial Summary for Hoover Security and Firewall Protection:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF 0017-335-057T-57T9 6/30/2012 $165,000 $0 $165,000 $164,385 $164,385 $0 $615 
Capitol Complex Master Plan
Description of the Work:
Provide for an update of the 2000 Capitol Complex Master Plan.
Progress of the Work:
The master plan has been completed.
Estimated Completion Date:  February 2012
Total Estimated Cost: $250,000
Financial Summary for Capitol Complex Master Plan:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF 0017-335-054T-54T9 6/30/2012 $250,000 $0 $250,000 $249,953 $249,953 $0 $47 
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Lucas Building‐Secretary of State
Description of the Work:
Infrastructure improvements, including fire safety and security systems, in the Secretary of State offices in the Lucas State Office Building.
Progress of the Work:
Work is complete, project is in close-out.
Estimated Completion Date:   June 2011
Total Estimated Cost:  $45,000
Financial Summary for Lucas Building-Secretary of State:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RIIF 0017-335-060T 6/30/2015 $45,000 $0 $45,000 $0 $0 $0 $45,000 
Historical Building Exterior Repairs
Description of the Work:
Exterior repairs and related improvements to the State Historical Building.
Progress of the Work:
An architectural firm has been selected and the design is underway.
Estimated Completion Date:  June 2013
Total Estimated Cost:  $1,200,000
Financial Summary for Historical Building Exterior Repairs:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2012 RBCF 0433-335-061T 6/30/2015 $1,200,000 $0 $1,200,000 $0 $0 $0 $1,200,000 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$45,929,201 $803,287 $46,732,488 $39,792,094 $40,226,818 $474,634 $6,022,284
Infrastructure Appropriations for Capitol Complex Facilities
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Cherokee CCUSO Renovation
Description of the Work:
Renovation of additional housing units (stacks) at the Civil Commitment Unit for Sexual Offenders (CCUSO) operation to accommodate growth in 
patient admissions and provide a secure, safe environment for patients and staff. Design and installation of a new elevator/stair addition for CCUSO 
between south stacks B & C adding a handicapped accessible elevator to the Main Administration Building south side.
Progress of the Work:
All work is complete, the project is closing-out.
Estimated Completion Date: June 2012
Total Estimated Cost:  $1,582,329
Financial Summary for Cherokee CCUSO Renovation:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2008 RIIF 0017-335-051T-051T 6/30/2011 $750,000 $1,138 $751,138 $751,138 $751,138 $0 $0 
2009 RIIF 0017-335-051T-051T 6/30/2012 $829,000 $2,191 $831,191 $829,000 $829,000 $0 $2,191 
Total for Cherokee CCUSO Renovation: $1,579,000 $3,329 $1,582,329 $1,580,138 $1,580,138 $0 $2,191
Iowa Juvenile Home Powerhouse Replacement
Description of the Work:
Replaced the existing powerhouse and all associated equipment.  The project involved the following major items: stabilized the West wall of the 
existing Power House to avoid collapse; designed and constructed geothermal heat pump system for heating and cooling; installed furnaces in 
buildings that will not be served by geothermal system; installed new centralized domestic hot water system; waterproofed existing tunnel system 
with asbestos removal as required; razed the existing Power House and removal of underground storage tanks; energy management improvements of 
window replacement, faucet and lighting upgrades, roof insulation and cooler and freezer replacement.
Progress of the Work:
Work is complete and closed-out.
Estimated Completion Date:  August 2011
Total Estimated Cost: $7,141,790
$576 reverted on June 30, 2011.
Financial Summary for Iowa Juvenile Home Powerhouse Replacement:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts Reverted
2007 RIIF 0017-335-053T-053T 6/30/2011 $7,035,000 $107,366 $7,142,366 $7,141,790 $7,141,790 $0 $576 
Infrastructure Appropriations for Human Services Facilities
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Iowa Juvenile Home Education & Infirmary Building
Description of the Work:
Constructed a new school/infirmary building at the Iowa Juvenile Home; renovated existing school building; demolished old infirmary and Wilson 
Cottage.  The construction provided substantially increased space for vocational instruction and training and allowed the infirmary to be moved from 
its present outdated and inefficient space into the basement of the new building.
Progress of the Work:
The project is complete and closed-out.
Estimated Completion Date: August 2010
Total Estimated Cost:  $3,105,297
$3,214 reverted on June 30, 2011.
Financial Summary for Iowa Juvenile Home Education & Infirmary Building:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts Reverted
2008 RIIF 0017-335-036T-36T8 6/30/2011 $3,100,000 $8,511 $3,108,511 $3,105,297 $3,105,297 $0 $3,214 
Woodward Resource Center Wastewater Treatment Plant
Description of the Work:
Replaced the 70-year old wastewater treatment plant at the Woodward Resource Center with a three cell lagoon system which permits the facility to 
comply with health and safety standards issued by the state Department of Natural Resources (DNR) for wastewater treatment plants.  
Progress of the Work:
New lagoon is complete and operational.  Fencing is complete and currently working on downspout work around campus that was tied into the previous system.
Estimated Completion Date: March 2012
Total Estimated Cost:  $2,649,628
Financial Summary for Woodward Resource Center Wastewater Treatment Plant:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2007 TSTF II 0942-335-047T-047T 6/30/2012 $2,443,000 $206,628 $2,649,628 $2,605,500 $2,418,326 $187,174 $44,129 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$14,157,000 $325,834 $14,482,834 $14,432,724 $14,245,551 $187,174 $46,320 
Infrastructure Appropriations for Human Services Facilities
Total Infrastructure Appropriations for Human
Services Facilities:
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Terrace Hill Maintenance
Description of the Work:
For repairs to the exterior of the mansion and carriage house, including roofs, windows and ornamental exterior components; for design of a new 
boiler system; for design of a new kitchen; for signage, for plaster repairs and for replacement of historic carpeting in the mansion's main corridors. 
Progress of the Work:
Carpeting is replaced; exterior lighting improvements have been completed; a geothermal system has been installed to replace the boilers. 
Estimated Completion Date:  April 2012
Total Estimated Cost: $956,000
Financial Summary for Terrace Hill Maintenance:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 TSTF II 0198-335-009U-09U9 6/30/2012 $186,457 $0 $186,457 $186,457 $186,457 $0 $0 
2010 RIIF 0017-335-030T-TH10 6/30/2013 $769,543 $0 $769,543 $701,960 $631,312 $70,648 $67,583 
Total for Terrace Hill Maintenance: $956,000 $0 $956,000 $888,417 $817,769 $70,648 $67,583
Iowa Veterans Home Master Plan
Description of the Work:
Project management services for construction oversight. Several construction projects have been identified for implementation of the master plan. 
Progress of the Work:
Funds have been transferred to the Iowa Veterans Home or used at the direction of the Iowa Veterans Home. Construction is underway.
Estimated Completion Date:  December 2010
Total Estimated Cost: $200,000
Financial Summary for Iowa Veterans Home Master Plan:
Fiscal 
Year
Funding 
Source Accounting Codes
Reversion 
Date 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
2009 RIIF 0017-335-001V-01V9 6/30/2012 $200,000 $0 $200,000 $200,000 $200,000 $0 $0 
Appropriated 
Amount Additional Total Funds
Total 
Contracted
Total 
Expended
Open 
Contracts 
Available 
Balance
$145,909,402 $5,726,762 $151,636,164 $129,294,598 $127,325,248 $2,878,708 $21,141,917 Grand Total All Infrastructure Appropriations:
Infrastructure Appropriations for Terrace Hill Facilities
Infrastructure Appropriations for Veterans Affairs Facilities
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